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FACILITATORS AND BARRIERS TO THE 
INTEGRATION OF HEALTHCARE SERVICE 
AND BUILDING DESIGN
Ricardo Codinhoto1, Patricia Tzortzopoulos2, John Rooke3, Mike Kagioglou4 and 
Lauri Koskela5
ABSTRACT
Service  design  research  recognises  the  importance  of  infrastructure  design  in  the 
achievement of streamlined service delivery. Although research about service design 
and building design is abundant, very little is known about the integration of these 
processes. Therefore, this research aimed at identifying facilitators and barriers to the 
integration of service and building design processes. To this end, the initial results 
from a historical investigation of the redevelopment of a hospital in Salford, UK were 
used to  identify  facilitators  and barriers  to  the  integration  of service and building 
design. Data was collected through interviews, document analysis and a workshop. 
Initial  results  present  internal  and  external  factors  related  to  the  design  process 
generating barriers to integration of service and building design.
Keywords: service  design,  building  design,  healthcare,  service  operations 
management
INTRODUCTION
The existing literature on product development argues that the integration of design 
during the development phase promotes the reduction of waste and increased value 
generation (Prasad,  1996, Kagioglou et al.,  2000; Kamara et  al.,  2000, Ulrich and 
Eppinger, 2005). Existing studies look at multi-disciplinary integration of design (for 
instance through Concurrent Engineering – Anumba and Evbuomwan, 1997, Kamara 
et al., 2007). Multi-functional integration of design, such as the integration of design 
and production is also addressed in the literature (e.g. Pasquire and Connolly, 2003, 
Schramm et al., 2006).
However, the literature lacks discussions of the integration between service and 
building  design,  and  the  interactions  between  these  processes  do  not  seem to  be 
properly  understood  (Tzortzopoulos  et  al.,  2008).  Therefore,  the  objective  of  this 
research is to identify facilitators and barriers in the development process which may 
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impact on the integration of building and service design. The assumption is that a 
better integrated service and building design can add value to end-users. This paper 
presents the preliminary results from a case study in the redevelopment of a hospital. 
This research is part of an on-going research project aiming at better understand the 
links between service and infrastructure design.
This  paper  is  structured  as  follows.  Firstly,  a  literature  review  is  presented, 
focusing on operations management and service operations management. Secondly, a 
literature review on Concurrent Engineering and design integration is presented. The 
paper then describes the research method and, finally, research findings are presented.
DESIGN FOR OPERATIONAL EFFICIENCY AND EFFECTIVENESS
Design for operational efficiency and effectiveness relies on the foundations of Lean 
Operations  Management.  Davis  and  Heineke  (2005:  p.4)  define  Operations 
Management as ‘the management of the resources that are required to produce and  
deliver an organisation’s goods and services’. Lean Operations Management focuses 
on  understanding  and improving  processes,  identifying  problems  and root  causes, 
making waste and inefficiencies visible, supporting appropriate value generation and 
enabling organisational learning (Liker, 2004).
Service operations management focuses on the differences from physical products 
as services are interpersonal and intangible in nature,  are produced and consumed 
simultaneously and are co-produced with the customer (Dube et al., 1999; Bertrand 
and De Vries, 2005; Chase and Apte, 2007). Quinn et al. (1987) in Cook et al. (1999, 
p.319-320) state that “services include all economic activities whose output is not a  
physical product or construction, is generally consumed at the time it is produced,  
and provides  added value  in  forms  (such  as  convenience,  amusement,  timeliness,  
comfort,  or health) that are essentially intangible concerns of its first purchaser”. 
Thus,  service  operations  management  involves  understanding  customer  needs, 
managing  the  delivery  processes,  ensuring  that  objectives  are  met  and  process 
improvement is sought (Johnston and Clark, 2005).
Roth and Menor (2003) argue for the establishment of an overall service concept. 
The  service  concept  supports  the  consideration  of  all  service  elements  from  the 
perspective of both costumer and provider (Roth and Menor, 2003). These elements 
are  processes,  technologies  (e.g.  facilities,  equipment  and  materials)  and  people 
(Heskett,1987;  Chase and Bowen,  1991;  Ballantyne  et  al.,  1995;  Goldstein  et  al., 
2002; and Roth and Menor, 2003). Hence, the service concept relates to removing 
waste from the interfaces between processes, resources and capacity at earlier stages.
In the context of healthcare services the establishment of the service concept can 
be a complex task. Healthcare operations management involves the design, planning 
and control of all of the steps necessary to provide a healthcare service for a client 
(Vissers and Beech, 2005:xviii). Additionally, the continuum of healthcare services 
includes, vertically, from general practitioners and primary care to highly specialised 
care by university hospitals, and horizontally from acute care to psychiatric care, care 
for disabled and mentally handicapped, and care for the elderly (De Vries, 1999). The 
lack of clarity regarding management roles and responsibilities creates problems with 
the decision making process related to service and building design. These problems, 
in general, are related to finding consensus among the different actors with varying 
interests and views upon efficiency and effectiveness (Bertrand and De Vries, 2005).
Therefore,  healthcare  service  operations  management  problems  are  related  to 
planning issues associated with a holistic consideration of the care continuum. These 
include: (a) The definition of the scope of services and the design of the service; (b) 
The design and management of the healthcare supply chain (e.g., design of a network 
of hospitals, outpatient clinics and laboratory services);  (c) The planning and design 
of  the  facility;  (d) The  assessment  and  selection  of  clinical  equipment;  (e) The 
planning  and  management  of  demand  and  capacity;  and  (f) General  planning 
problems involving scheduling, workforce planning and job design, etc. (Brandeau et 
al., 2004). 
The  importance  of  the  facilities  in  the  delivery  of  healthcare  services  is 
recognised. There are several studies focusing on how facilities can improve service 
effectiveness (e.g. the impact of healthcare facilities on the improvement of patient 
experience -  NHS Estates,  2003a,  2003b;  Douglas  and Doulgas,  2004).  However, 
research  linking  healthcare  buildings  and  operational  efficiency  is  scarce.  One 
example is the work of Hejna (2004), who proposed four key issues for operations 
driven facilities planning including: a) the definition of key operational concepts; b) 
the establishment of a vision and planning performance for each major functional 
area;  c) the  design  of  critical  processes  within  each  major  function;  and  d) the 
identification of facilitators for each major process. According to Tzortzopoulos et al. 
(2008),  this  prescriptive  approach  to  planning  healthcare  buildings  hinders  the 
achievement of overarching process improvements as it still emphasises the design of 
isolated functional areas in healthcare buildings. Clearly, further research is needed in 
the interface between service and building design.
DESIGN INTEGRATION AND CONCURRENT ENGINEERING
In general, the integration of design relates to the process of exploring the interface 
between  the  product  and  product  characteristics  to  organisational,  environmental, 
societal  conditions  aiming at  making explicit  the impacts  of  the  product  on those 
conditions.  In  other  words,  the  integration  process  refers  to  the  identification  of 
incompatibilities and conflicting requirements (trade-offs), which are solved through 
an integrated decision making process.
There  are  different  approaches  to  the  integration  of  design.  Multi-disciplinary 
integration, for instance, refers to the integration of different design disciplines (e.g. 
architecture, structure, mechanical and electrical). Multi-functional integration refers 
to the integration of design with one function (e.g. production - Schramm et al., 2006) 
or many functions simultaneously (e.g. nD modelling - Fu et al., 2006). Furthermore, 
product design integration can also relate to the design of different products with a set 
of common/standard parts which integrates design processes (e.g. three different car 
models having the same chassis - Ulrich and Eppinger, 2000).
The  literature  on  Concurrent  Engineering  (CE)  provides  insights  on  the  links 
between  service  and  building  design.  CE  refers  to  a  systematic  approach  of 
concurrently  designing  both  product  and  its  downstream  production  and  support 
processes (Huovila et al., 1997). It is recognised that the adoption of CE can result in 
a more efficient development process leading to a product with increased added value 
(Kamara et al., 2000, 2007). According to Kamara et al. (2007) the key features of CE 
can be summarised as:
• Concurrent and parallel scheduling of activities and tasks;
• Up-front integration of lifecycle issues and integration of product, process and 
commercial information over the lifecycle of a project;
• Integration  of the supply chain involved in delivering  the  projects  through 
effective collaboration, communication and coordination;
• Integration of all technologies and tools utilised in the project development 
process.
In addition, client requirements capture and management should be systematically 
managed throughout the life  cycle of the project (e.g.  Miron and Formoso,  2003; 
Huovila et al., 2004, Tzortzopoulos et al., 2006).
Although facilitators and barriers to design integration from CE perspective are 
known,  specific  issues  related  to  the  integration  between  healthcare  service  and 
facility design have not been addressed in the literature. Thus, this research focuses on 
investigating such literature gap.
RESEARCH METHOD
The case  for  investigation  is  a  £160 million  project  for  the  redevelopment  of  an 
existing hospital in Salford, UK. The project is partially funded through PFI (Private 
Finance  Initiative)  and  partially  by  public  capital.  The  hospital  site  has  several 
buildings  with  four  different  age  profiles  (1850-1899;  1900-1949;  1950-1975 and 
1976-1999).  The  project  involved  the  redesign  of  services  and  existing  facilities 
(refurbishment) as well as the design of new facilities. Data was collected through a 
historical investigation about the (re)design of the services and facilities. Seven semi-
structured interviews were carried out with project directors and service and building 
design coordinators. The objective was to map the process of designing services and 
facilities and identify, according to interviewee’s perspectives, facilitators and barriers 
to the integration of service and building design. Preliminary research findings were 
validated through a workshop. Additional evidence was gathered through documents 
such as services’ descriptions and building plans.
FINDINGS
The Development Process
The Fuzzy Front-end
The fuzzy front-end started prior to 2000 with strategic discussions around the re-
definition of the services to be delivered at local, regional and national levels. The 
discussions involved representatives of the Strategic Health Authorities (SHAs), the 
NHS (National  Health Service) and the Department  of Health (DoH).  Discussions 
were  related  to  issues  such  as  current  and  future  capacity  and  demand,  service 
performance and affordability. Important decisions made during this process included 
the redevelopment of existing services and facilities. The transition from the fuzzy 
front-end  to  the  formal  development  process  was  marked  by  the  elaboration  of 
Strategic  Outline  Case (SOC) describing  the  strategic  definition  of  services  to  be 
offered regionally and nationally and the necessary resources and needs in terms of 
facilities. For research purposes, the development process was classified according to 
five  main  processes:  investment  process,  service  design  process,  building  design 
process, construction process and use and maintenance process. These processes are 
further described below.
Investment Process
The  investment  process  referred  to  the  development  of  a  business  case  and  the 
identification  of  funding  opportunities  and  risks  associated  to  the  project.  The 
investment  process  started  in  2000  and  ended  in  2007  when  financial  close  was 
achieved. There were several stages which the main outputs were: a) Strategic Outline 
Case;  b) Outline Business Case (OBC) which describes the business outcomes and 
service requirements (through service models and specifications). The OBC was used 
by bidders to develop their bidding proposals;  c) Full Business Case (FBC) which 
presents more detailed costs estimation, as well as agreements between the client(s) 
and stakeholders;  d) selection of the private sector partner  and  e) Financial  Close 
(FC) in which costs, roles and responsibilities amongst clients and stakeholders and 
the timeframe are agreed.
Several processes were carried in parallel and, in general,  involved the project 
management  team (project  level)  and  the  SHA (regional  level).  On example  of  a 
parallel process was the assessment of the project proposal against the OGC Gateway 
Review. The Gateway review examines programmes and projects at critical stages in 
their life-cycle to provide assurance that they can progress successfully to the next 
stage.  Also,  the  selection  of  the  preferred  bidder  was  conducted  in  parallel.  This 
process involved the assessment of the bid proposal as well as the bidder compliance 
with  legal,  financial  and  construction  regulations.  Another  parallel  process  was 
related to the generation of a public sector comparator which was used to evaluate the 
private sector bids against each other.
Service Design Process
The service design process started in 2001 with the conduction of a Health Impact 
Assessment (HIA). The HIA objective was to gather information about the overall 
condition  of  healthcare  delivery  including  the  evaluation  of  the  current  estate 
condition and capacity,  demographics and demand. Based on that information,  the 
project  management  team  and  SHA  representatives  defined  the  Clinical  Output 
Specification (COS). The COS relate to the identification of demand, and necessary 
and available human and physical capacity and resources for service delivery for each 
specific  clinical  speciality.  The  information  compiled  fed  into  the  OBC  as 
requirement specifications and it was used by bidders an input to develop building 
design. It is important to mention that although the care models were defined in 2001, 
several changes were undertaken due to project re–scope6 and financial pressures, as 
well as continuous improvement.
Building Design Process
The building design process started in 2003 with the approval of the OBC. The OBC 
was given to three private sector companies as an input to their proposals for building 
design,  construction  and  maintenance.  Until  the  preferred  bidder  was  selected, 
emphasis was given to conceptual design and financial issues. The preferred bidder 
was selected in 2005 and the building design was further developed from a conceptual 
and strategic view (usually associated with drawings in 1:1000, 1:500 scale) to a more 
detailed one (1:200 and 1:50). The transition from one scale to another was marked by 
a sign-off process involving the project team, stakeholders and user groups. Since 
building design started the project went through two major re-scopes. The first was 
associated with a review of the local public capital investment and the second related 
to financial changes in the NHS. The detail design phase is expected to be finished by 
6 The re-scope referred to the cutting down of services included in the original concept. For example, 
due to affordability issues, it was decided to remove maternity services from the scope of the original 
concept. This decision resulted in building re-design.
December  2008.  Several  (internal  and  external)  building  design  evaluations  were 
undertaken to assess compliance with design regulations set by the DoH. 
Construction Process
The construction process stated in 2007 with the financial close and it is expected to 
be  finished  by  2012.  According  to  the  interviewees,  the  construction  has  already 
experience some minor delays due changes in building design specifications. 
Use and Maintenance Process
It is expected that the occupation of the new facilities will generate space redundancy, 
allowing  the  start  of  public  capital  project  (refurbishment)  without  interfering  in 
healthcare service delivery. A contractual agreement establishes that pre established 
FM providers will maintain the facility for a period of 35 years. Figure 1 illustrates 
the time line related to the 5 processes presented above.
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012
Hospital Redevelopment Process
Investment Process
Building Design
Construction
Use and Maintenance
Service Design Process
Figure 1 – Hospital redevelopment process
Characterisation of Stakeholders
The organisational structure of the PFI / Public Capital project involved a large and 
complex mix of stakeholders as described below.
• Public Sector: generally the public sector representatives are members or have 
a responsibility related to the project and include: project level (Foundation Trust 
Board), local level (Local HAs and City Council),  Regional level (SHAs) and 
National Level (NHS and DoH).
• Private Sector:  refers to a joint venture between many different  companies 
willing to provide building design, construction and maintenance.
• Advisors: consists of a set of public and private organisations (external to the 
project)  advising the project  team in relation  to legal,  financial,  security,  fire, 
costing, building design and healthcare delivery issues.
• User  groups:  more  than  30  user  groups  were  involved  in  the  project  re 
development  process.  Users  groups  were  organised  into  05  main  categories 
including:  patient  groups  (e.g.  disables  and  renal  groups);  clinical  staff  (e.g. 
physicians,  residents,  infectious  control  and  nurses),  community  groups  (e.g. 
local  community  and  general  public),  support  services  (e.g.  FM,  ADM  and 
catering) and others (e.g. transport). 
Facilitators and barriers to the integration of service and building design
Several factors impacting positively and negatively on the integration between service 
and building design were identified.
The establishment of an overall service concept
Care service models and targets were defined from the beginning of the project; 
however,  issues  related to  building design were not  taken into consideration.  The 
adopted procurement route (PFI) is structured in a way that building designers can 
only be involved when the OBC is approved by the DoH, i.e. when major decisions 
about service configuration has already been made.
Definition of roles and responsibilities
Roles and responsibilities where defined in the service and building development 
process.  However,  constant  changes  in  decision-makers  and  the  lack  of  service 
delivery standards (i.e. each clinician have their “own way” of delivering care) led to 
constant changes and consequently building re-design.
Planning care continuum and up-front consideration of lifecycle 
Uncertainties  related  to  the  care  continuum  (e.g.  unpredictability  of  demand 
growth  and  technological  changes)  caused  difficulties  related  to  the  definition  of 
service scope and consequently building design. A main political driver from the NHS 
is to reduce the number of hospitals in the UK; however, there is an expectation that 
demand should increase in the near future due to issues such as an aging population. 
Factors such as increasing demand triggers service change, with unknown impacts on 
the infrastructure. Certainty about future changes in services led to the consideration 
of building flexibility as a key requirement.
Integration of the supply chain
The PFI route stimulated the involvement of support service providers (e.g. FM, 
catering and security) in early stages of the project development process. According 
to the interviewees, such participation facilitated agreement on issues such as facility 
maintenance without service disruption.
Systematic management of requirements
Several  factors  related  to  requirement  capture  impacted  positively  on  the 
integration of service and building design. The capture of requirements and solution 
of  trade-offs  was  made  collectively  through  workshops  involving  different  user 
groups  (staff  and patients)  as  well  as  stakeholders.  Also,  the  sign-off  process  for 
building design was conducted collectively. This combination of approaches led to 
the consideration of requirements from different perspectives including service and 
facility operations.
FINAL CONSIDERATIONS
The research  findings  about  facilitators  and  barriers  to  integration  of  service  and 
building design corroborates with results from previous research (e.g. Ward et  al., 
1995, Prasad, 1996, Kamara et al., 2000, Tzortzopoulos et al., 2006 and 2007). It is 
clear from the literature that integration can be achieved by using a set of approaches 
including: design team involvement from early stages, stakeholders’ involvement in 
the design process, planning design activities, establishing development plan, up-front 
requirement analysis, consideration of life-cycle issues. However, contextual issues, 
such  as  complexities  around  procurement  routes,  stakeholders  structure,  poor 
definition  of  processes  and  conflicting  requirements,  generates  barriers  to  the 
integration of design.
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